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Project details @

Project financed by the European Commission
under the 7th Framework Programme,

within the Marie Curie Actions
International Research Staff Exchange Scheme

Grant Agreement

No: PIRSES-GA-2013-612536

Duration of the project:
48 months

1/01/2014 - 31/12/2017



Project consortium

PEIRUCIOETE Participant name Short Country
Number name

E:Ez)noerfiﬁfgolr) University of Silesia in Katowice uUsS Poland
Beneficiary 2 | University of Twente uT The Netherlands
Beneficiary 3 | University of Extremadura UEX Spain
Beneficiary 4 | Constantine the Philosopher University in Nitra UKF Slovak Republic
Beneficiary 5 | Lisbon Lusiada University LU Portugal
Beneficiary 6 | University of Ostrava ou Czech Republic
Partner 1 Curtin University in Perth CuU Australia
Partner 2 Borys Grinchenko Kyiv University BGKU | Ukraine
Partner 3 Dniprodzerzhinsk State Technical University DSTU | Ukraine
Partner 4 gﬁlraz;r;rsstbaljcragPedagogical SIIVEE O R HSPU | Russian Federation
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Beneficiaries and Partners
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(Russia, Ukraine), or
not eligible for funding (Australia)




Project researchers

University of Silesia in Katowice, Poland

Prof. Eugenia Smyrnova-Trybulska %
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Lisbon Lusiada University, Portugal
Prof. Paulo Pinto

University of Ostrava, Czech Republic
Prof. Martin Malcik
Prof. Josef Malach
Curtin University |
Dr. Tomayess Issa
Dr. Theodora Issa | p
Borys Grinchenko Kyiv UfiiiVe:Féity, Ukraine
Prof. Natalia Morze

Prof. Victor Ognievjuk

Dniprodzerzhinsk State Technical University, Ukraine
Prof. Iryna Sekret

Prof. Oleksandr Sadovoy

Prof. Oleksandr Korobochka

Herzen State Pedagogical University of Russia,
St.Petersburg

Prof. Tatiana Noskova

Dr. Tatyana Pavlova

Dr. Olga V. Yakovleva
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Project coordinators

University of Silesia in Katowice, Poland
A network events coordinator:

Prof. Eugenia Smyrnova-Trybulska
Secondment coordinator:

MA Andrzej Szczurek

University of Twente, Netherlands
A network events coordinator:

Prof. Piet Kommers

Secondment coordinator:

Dr. Annemijn van Gorp

University of Extremadura, Spain

A network events coordinator:

Prof. dr Prudencia Gutiérrez Esteban
Secondment coordinator:

Prof. Laura Alonso Diaz

Constantine the Philosopher University
in Nitra, Slovak Republic

A network events coordinator:

Dr. Martin Drlik

Secondment coordinator:

Dr. Martin Capay

Lisbon Lusiada University, Portugal
A network events coordinator:

Prof. Paulo Pinto

Secondment coordinator:

Prof. Paulo Pinto

University of Ostrava, Czech Republic

A network events coordinator:

Prof. Martin Malcik

Secondment coordinator:

Prof. Martin Malcik

Curtin University in Perth, Australia

A network events coordinator:

Dr. Tomayess Issa

Secondment coordinator:

Dr. Theodora Issa

Borys Grinchenko Kyiv University, Ukraine
A network events coordinator:

Prof. Natalia Morze

Secondment coordinator:

MA Halyna Vdovychenko

Dniprodzerzhinsk State Technical University, Ukraine
A network events coordinator:

Prof. Iryna Sekret

Secondment coordinator:

Prof. Iryna Sekret

Herzen State Pedagogical University of Russia, St.Petersburg

A network events coordinator:
Prof. Tatiana Noskova

Secondment coordinator:
Prof. Tatiana Noskova



Project objectives ey,

f, S

The UG project aims to:
1. Set up a thematic multidisciplinary joint exchange
programme dedicated to development of new tools for
advanced pedagogical science Iin the field of ICT
Instruments, distance learning and Intercultural
competences in EU, Australia, Ukraine and Russia.

2. Strengthen collaboration between EU and third
country Institutions through mutual secondments of
researchers.



Detailed objectives e,

To evaluate teaching competences and to suggest effective strategies of
Implementing new tools in the educational activity;

To explore indicators of educational effectiveness;

To analyze teaching competences in usage of innovative forms of education
and suggest effective strategies of implementing innovative ICT tools;

To analyze and evaluate social, economic, law and ethics conditions, as well
as methodologies and models of e-learning techniques;

To evaluate the effectiveness of the existing models/methodologies designed
to provide e-learning and enhance intercultural awareness;

To evaluate and present new models/methodologies for an effective remote
collaborative work and improve the ICT in the science of education;

To transfer knowledge with a view to generating strategic impacts;

To promote scientific discussion about the integrity of systems of education
and work focusing on competence issues in the context of globalization of
higher education.



Project Management .

Coordinator s tasks:

* Day-to-day administrative and financial management
of the consortium

* Facilitation of the communication among project
participants (Project web-site, e-mail, other tools)

 External communication with the EC

« Monitoring the project's progress and results

* Reporting to the EC



Management Board

e decision-making body of the Consortium

 chaired by the Project Coordinator

« composed of 1 representative of each Party (teams
leaders from each Institution), having 1 vote for decision

making:

Prof. Eugenia Smyrnova-Trybulska (US), Prof. Piet Kommers
(UT), Prof. Sixto Cubo (UEXx), Dr Martin Drlik (UKF),
Prof. Paulo Jorge Gongalves Pinto (LU), Prof. Martin Malcik (OU),
Dr. Tomayess Issa (CU), Prof. Natalia Morze (BGKU),
Prof. Iryna Sekret (DSTU), Prof. Tatiana Noskova (HSPU).

Management Board meetings:
Months: 10, 22, 33, 46 (University of Silesia)
Once a month - meetings by videoconference
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Project and Consortium Management




WP details

WP : - Start End
N Work package title Beneficiary/partner month month
1 |Project and Consortium Management us 1 48

Analyses of legal, ethical, human,
technical and social factors of ICT and
: : US/UT/UEX/UKF/LU/OU/
2 |e-learning development and intercultural CU/BGKU/DSTU/HSPU 1 8
competences state in every partner
countries
Analyses and evaluation of the level of ICT,
- - " | US/UT/UEX/UKF/LU/OU/
3 |e-learning and intercultural development CU/BGKU/DSTU/HSPU 9 16
in every partner countries
- : US/UT/UEX/UKF/LU/OU/
4 | Selecting and testing new IT tools CU/BGKU/DSTU/HSPU 17 24
: US/UT/UEX/UKF/LU/OU/
5 |Pilot methodology development CU/BGKU/DSTU/HSPU 25 32
: US/UT/UEX/UKF/LU/OU/
6 |Implementation of methodology CU/BGKU/DSTU/HSPU 33 40
7 | Dissemination of project results BN O 41 48

CU/BGKU/DSTU/HSPU




Months
1-8

WP2 Description of work

Analyses of legal, ethical, human, technical and social factors

of ICT and e-learning development and intercultural competences
state in every partner countries

Task 2.1: Mapping and developing an account of factors involved in process of globalisation and
regionalization in developing key competences, including their interests, scales of influence, and
temporal horizons.

Task 2.2: Examining the role of higher education policy in globalisation processes and the role played by
higher education institutions and their projects as potential models for other world regions.

Task 2.3: Identifying the role of key international higher education institutions in policy developing of key
competences and in new forms of international cooperation.

Task 2.4: Analysis of processes of competences development — e.g. processes operating simultaneously
on different scales, contemporary trends and previous research.

Task 2.5: Joint research in the visited institution. Fieldworks and/or archive research.

Task 2.6: Analysis of legal, ethical, human, techniques, social factors of development of ICT,
e-learning and intercultural development in every partners countries.

Task 2.7. Conferences, workshops and roundtables.

Task 2.8. Meeting in UEXx, Spain. Videoconferences and roundtable debate.
Task 2.9. Meeting and Workshop in HSPU, Russia,

Task 2.10. Conference DIVAI 2014 (UKF, Slovak Republic),

Task 2.11. Conference Innovations in higher education (DSTU, Ukraine).



WP2 Deliverables

D 2.1. Month: 5 - Proceedings DIVAI 2014.

D 2.2. Month: 8 - working paper Conceptual aspects: analyses of legal, ethical,
human, technical, social factors of development of ICT, e-learning and
intercultural competences in deferent countries

D 2.3. Month: 6 - Conference Proceedings Innovations in higher education and
dissemination of the initial results of the research on the legal, ethical, human,
technical, social factors of ICT, e-learning and intercultural competences
development in deferent countries.

D 2.4. Month: 8 - Elaboration of the conceptual framework for a joint research
project based on lasting collaboration with the project participants.

D 2.5. Month: 8 - Publication of reports on the Project Website

Work coordination: UT (Netherlands)



WP2 staff exchanges

1. To Beneficiary 3 UEx

ER18 Morze, ER19 Ogneviuk from Partner 2 BGKU

ER20 Sekret, ER21 Sadovoy, ER22 Korobochka from Partner 3 DSTU
ER26 Noskova, ER27 Pavlova, ER28 Yakovleva from Partner 4 HSPU

2. To Partner 4 HSPU

ER2 Ogrodzka-Mazur, ER3 Gajdzica, ER1 Smyrnova-Trybulska from Beneficiary 1 US
ER4 Kommers, ER5 Gorp from Beneficiary 2 UT to Partner 4 HSPU

ER6 Cubo, ER7 Reis, ER9 Tosina, ER10 Diaz from Beneficiary 3 Uex

3. To Beneficiary 4 UKF

ER18 Morze, ER19 Ogneviuk from Partner 2 BGKU

ER20 Sekret, ER21 Sadovoy, ER22 Korobochka from Partner 3 DSTU
ER26 Noskova, ER27 Pavlova, ER28 Yakovleva from Partner 4 HSPU

4. To Partner 3 DSTU

ER2 Ogrodzka-Mazur, ER3 Gajdzica, ER1 Smyrnova-Trybulska from Beneficiary 1 US
ER4 Kommers from Beneficiary 2 UT to Partner 3 DSTU

ER7 Reis, ER8 Esteban, from Beneficiary 3 UEx to Partner 3 DSTU

ER23 Pinto from Beneficiary 5 LU to Partner 3 DSTU

ER24 Malcik, ER25 Malach from BEN 6 OU to Partner 3 DSTU



Staff secondments
Whp. 2

YEAR 2014 2015 2016 2017
Project Year 1 2 3 4 |
Year month number 112|314 6|7|819|10|11|12) 1|2 |3|4]5|6]|7|8|9|10j11j121 1|2 |3|4|5|6]|7|8)9|10|11|1241|2|3|4)5|6|7]|8|9]|10|11|12
Projectmonth number 1121345 718)9]|10|11)12]13|14|15|16§17|18(19]20|21|22|23|24]25|26|27|28|29]|30|31|32]33|34|35|36437|38|39|40)41|42]|43|44|45|46|47]48
WP number WP2
WP month number 1|2|3|4a]5|6]|7]s
o) TN =}
xla i~
Researcher Or B
2 2lz|2P|a
Prof. Eugenia Smyrnova-Trybulska | US
Prof. Ew a Ogrodzka-Mazur us p o ~
dr Anna Gajdzica us
Prof. Piet Kommers uT 5 .
dr Annemijn van Gorp uT ‘ 00 r | n atOr
Prof. Sixto Cubo UEX b
Prof. Antonio dos Reis UEX .
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Prof. Rocio Y uste Tosina UEX »
dr Laura Alonso Diaz UEX
UT, The Netherlands
dr Martin Capay UKF 3
dr Julia Tomanova UKF
dr Martin Drlik UKF
dr Jozef Kapusta UKF
Prof. Natalia Morze BGKU
Prof. Victor Ognievjuk BGKU
Prof. Iryna Sekret DSTU
Prof. Oleksandr Sadovoy DSTU
Prof. Oleksandr Korobochka DSTU
Prof. Paulo Pinto LU
Prof. Martin Malcik ou
Prof. Josef Malach ou
Prof. Tatiana Noskova HSPU
dr Tatyana Pavlova HSPU
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dr Tomayess Issa CuU
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Months

WP3 Description of work 9.16

Analyses and evaluation of the ICT level, e-learning and

intercultural competences development in every participating
countries

Task 3.1: Elaboration of instruments for application in every country participating in the project that will allow
to obtain reliable and comparable data about ICT development, e-learning, teachers’ and students’
practices and attitudes towards ICT in their learning and professional life as well as their intercultural
awareness.

Task 3.2: Comparison of the data obtained at the previous stage.

Task 3.3: The number of participants in the research will be stated according to the demand to obtain
objective and profound information of ICT development, e-learning and intercultural competence in every
participating country.

Task 3.4: Conferences, workshops and roundtables: ICTE-2014 at OU (Czech Republic).

Task 3.5: Conference Education of children and youth in culturally diverse environments 2014,
Conference Theoretical and Practical Aspects of Distance Learning 2014 and Intercultural
Developments in Different Countries, and Workshop, US (Poland).

Task 3.6: Meeting in CU, Australia (in presence and remote form).

Task 3.7: Workshop and e-round table debate in LU (Portugal).

Task 3.8: Meeting and workshop in UT (Netherlands).

Task 3.9: Conference New educational strategies in contemporary digital environment, HSPU (Russia)



WP3 Deliverables

D 3.1. Month: 9 - 4 - Publications in the ICTE 2014 Conference proceedings

D 3.2. Month: 10 - Discussion and e-round table debate Analyses and Evaluation of the
ICT and Elearning and intercultural competences in Australia, Czech Republic,
Netherlands, Poland, Portugal, Russia, Slovak Republic, Spain and Ukraine during
meeting and on-line videoconference conducted by CU (Australia).

D 3.3. Month: 10 - Monograph Education of children and youth in culturally diverse
environments

D 3.4. Month: 11 - Scientific working paper on Contrastive Analyses and Evaluation of the
ICT and e-learning and intercultural competences in Australia, Czech Republic,
Netherlands, Poland, Portugal, Russia, Slovak Republic, Spain and Ukraine.

D 3.5. Month: 12 - Monograph E-learning and Intercultural Developments in Different
Countries

D 3.6. Month: 16 - Scientific paper New Educational Strategies in Contemporary Digital
Environment, prepared for publish (IJCEELL).

D 3.7. Month: 16 - 2 - Scientific papers prepared to publish (IJWBC).

Work coordination: DSTU (Ukraine)




WP3 staff exchanges

1. To Beneficiary 1 US

ER18 Morze, ER19 Ogneviuk from Partner 2 BGKU to Beneficiary 1 US

ER20 Sekret, ER21 Sadovoy, ER22 Korobochka from Partner 3 DSTU

ER26 Noskova, ER27 Pavlova, ER28 Yakovleva from Partner 4 HSPU

ER 16 Tomayess Issa, ER17 Theodora Issa from Partner 1 CU

2. To Partner 1 CU

ER2 Ogrodzka-Mazur, ER1 Smyrnova-Trybulska, ER3 Gajdzica from Beneficiary 1 US to Partner 1 CU
ER4 Kommers from Beneficiary 2 UT

ER7 Reis ER8 Esteban from Beneficiary 3 UEX

ER24 Malcik, ER25 Malach from Beneficiary 6 OU

3. To Beneficiary 5 LU

ER18 Morze, ER19 Ogneviuk from Partner 2 BGKU

ER20 Sekret, ER21 Sadovoy, ER22 Korobochka from Partner 3 DSTU

ER26 Noskova, ER27 Pavlova, ER28 Yakovleva from Partner 4 HSPU

4. To Beneficiary 2 UT

ER18 Morze, ER19 Ogneviuk from Partner 2 BGKU

ER20 Sekret, ER21 Sadovoy, ER22 Korobochka from Partner 3 DSTU

ER26 Noskova, ER27 Pavlova, ER28 Yakovleva from Partner 4 HSPU

5. To Partner 4 HSPU

ER2 Ogrodzka-Mazur, ER1 Smyrnova-Trybulska, ER3 Gajdzica from Beneficiary 1 US
ER 8 Esteban, ER11 Masa, from Beneficiary 3 UEXx

ER12 Capay, ER13 Tomanova, E14 Drlik, E15 Kapusta from Beneficiary 4 UKF
ER23 Pinto from Beneficiary 5 LU

ER24 Malcik, ER25 Malach from Beneficiary 6 OU



Staff secondments
Wp. 3

YEAR

Project Year
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Months
17-24

WPA4 Description of work

Selection and testing new IT tools

Task 4.1. Videoconference and roundtable debate Comparison and Presentation of Different IT Tools
(chair Prof. Antonio Dos Reis)

Task 4.2. Dissemination of results of the previous research work in the visited institution by giving lectures,
seminars or other activities.

Task 4.3. Tests of new ICT tools (LCMS, Massive Open Online, Courses, virtual classroom technology,
social media, other selected Web 2.0 and Web 3.0).): teachers, students.

Task 4.4. Invitation of focus groups to experimental learning with usage of new ICT.
Task 4.5. Collection of the data on the participants’ attitude to new ICT.

Task 4.6. Analyses of the data obtained, conclusion on strong and weak points of implementation of LCMS,
virtual classroom technology, social media, selected Web 2.0 and Web 3.0.

Task 4.7. Conferences, workshops and roundtables: Conference Innovations in Higher Education in
DSTU (Ukraine); Workshop The Skills of Scientific Communication Among Faculty Using
Repositories, Wiki Technology, E-Libraries in DSTU (Ukraine).

Task 4.8. Conference Open educational e-environment of modern University in BGKU (Ukraine),
Task 4.9. Conference ICTE-2015, OU (Czech Republic).

Task 4.10. Conference Theoretical and Practical Aspects of Distance Learning (IT Tools — Good

Practice of Effective Using), Workshop E-learning Methodology in Practice, US (Poland),
seminars and e-round tables debates (face-to-face and remote form).

Task 4.11.Meeting and Workshop Using effective and adequate IT tools for development of teachers’
skills, CU (Australia).



WP4 Deliverables

D 4.1.

D 4.2.

D 4.3.
D 4.4.
D 4.5.

D 4.6.

D4.7.

D 4.8.

Month: 19 - Monograph Innovations in Higher Education - Modern

Communications and Collaboration at the University using Specific IT Tools.
Month: 22 - Joint Consortium Report on the Selection new IT tools and their

characteristic. Its publication on the project web-site.
Month: 23 - 7 scientific papers, published in the ICTE 2015 conference proceedings

Month: 23 - Discussion papers on the topic of more adequate and effective IT tools

Month: 24 - Script Selection IT tools and their using for developing IT

competences.
Month: 24 - Paper Using effective and adequate IT tools for developing

teachers’skills (International Journal IJCEELL).
Month: 22 - Papers Open Educational and Informational E-environment

of Modern University.
Month: 24 - Monograph IT Tools — Good Practice of Effective Using.

Work coordination: UEXx (Spain)



WPA4 staff exchanges

1. To Partner 3 DSTU

ER2 Ogrodzka-Mazur, ER3 Gajdzica, ER1 Smyrnova-Trybulska from Beneficiary 1 US
ER4 Kommers from Beneficiary 2 UT

ER7 Reis from Beneficiary 3 UEX

ER12 Capay, ER13 Tomanova, E14 Drlik, E15 Kapusta from Beneficiary 4 UKF

2. To Partner 2 BGKU

ER1 Smyrnova-Trybulska, ER2 Ogrodzka-Mazur, ER3 Gajdzica from Beneficiary 1 US
ER4 Kommers, ER5 Gorp from Beneficiary 2 UT

ER6 Cubo, ER7 Reis, ER9 Tosina, ER10 Diaz, ER11 Masa from Beneficiary 3 UEx
ER23 Pinto from Beneficiary 5 LU

ER24 Malcik, ER25 Malach from Beneficiary 6 OU

3. To Beneficiary 6 OU

ER18 Morze, ER19 Ogneviuk from Partner 2 BGKU

ER20 Sekret, ER21 Sadovoy, ER22 Korobochka from Partner 3 DSTU
ER26 Noskova, ER27 Pavlova, ER28 Yakovleva from Partner 4 HSPU
4. To Partner 1 CU

ER6 Cubo, ER9 Tosina, ER10 Diaz, ER11 Masa from Beneficiary 3 UEX



Staff secondments
Wp. 4

YEAR 2014 2015 2016 2017
Project Year 1 2 3 4
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Months
25-32

WPS5 Description of work

Pilot methodology development

Task 5.1. Defining some more important skills of the contemporary specialist course profile.

Task 5.2. Identification and theoretical justification of the principles, forms, methods of effective use of the
ICT and remote forms of teaching in the education in higher pedagogical educational institutions;

Task 5.3. Development of a computer-oriented methodical and theoretical scientific system for training of
contemporary specialists.

Task 5.4. Development of theoretical-methodological, psychological, pedagogical and methodological

foundations of distance learning science based on Internet technologies.

Task 5.5. Dissemination of the scientific work results: lectures, seminars, other activities.

Task 5.6. Project events: conferences, workshops and roundtables.

Task 5.7. Account identified and characterized the organizational forms, models, distance learning and

remote types of courses, case-technologies, social media, Web 2.0 and Web 3.0. Massive Open Online
Courses, virtual classroom, Internet-courses and tested during WP4 some selected IT tools such as LMS
(Learning Management Systems), CMS (Contents Management Systems), VSCR (Virtual synchronous
classrooms), SSA (Screen Share Applications), CSA (Contents Sharing Application), cloud computing
environment, virtual campus, virtual learning environment and “virtual synchronous classroom”.

Task 5.8. Pedagogical and Technological Aspects Using Virtual Classrooms - Videoconference
conducted by UEx (Spain).

Task 5.9. Workshop and e-round table debate in LU (Portugal).

Task 5.10. Meeting and workshop in UT (Netherlands).

Task 5.11. Conference E-learning Methodology and Workshop in HSPU (Russia).

Task 5.12. Conference DIVAI 2016, UKF (Slovak Republic).

Task 5.13. Conference The skills of scientific communication among faculty using repositories, wiki

technology, e-libraries, BGKU (Ukraine).



WP5 Deliverables

D 5.1. Month: 28 - E-learning Methodology - scientific monograph.
D 5.2. Month: 29 - Publications in DIVAI 2016 conference proceedings.

D 5.3. Month: 31 - Elaboration of new methods of research and diagnostics.

D 5.4. Month: 31 - Developing of pilot methodology of enhancing ICT and e-learning competences.
as well as intercultural awareness by means of Internet technologies: LCMS systems (Moodle),
Massive Open Online Courses, virtual classroom technology, social media, other selected Web
2.0 and Web 3.0. Technology, other technologies.

D 5.5. Month: 32 - A pre-trip schedules and a post-trip reports outlining the secondments activities.

D 5.6. Month: 32 - Pedagogical and technological aspects using Virtual Classrooms -
Publications in the scientific international journal IJWBC. Theses in VU2016.

D 5.7. Month: 32 - Interim reports.

Work coordination: BGKU (Ukraine)



WPS staff exchanges

1. To Beneficiary 5 LU

ER18 Morze, ER19 Ogneviuk from Partner 2 BGKU

ER20 Sekret, ER21 Sadovoy, ER22 Korobochka from Partner 3 DSTU

2. To Beneficiary 2 UT

ER 16 Tomayess Issa, ER17 Theodora Issa from Partner 1 CU

ER26 Noskova, ER27 Pavlova, ER28 Yakovleva from Partner 4 HSPU

3. To Partner 4 HSPU

ER1 Smyrnova-Trybulska, ER2 Ogrodzka-Mazur, ER3 Gajdzica from Beneficiary 1 US
ER4 Kommers from Beneficiary 2 UT to Partner 4 HSPU

ER7 Reis from Beneficiary 3 UEx to Partner 4 HSPU

ER12 Capay, ER13 Tomanova, E14 Drlik, E15 Kapusta from Beneficiary 4 UKF

4. To Beneficiary 4 UKF

ER18 Morze, ER19 Ogneviuk from Partner 2 BGKU

ER20 Sekret, ER21 Sadovoy, ER22 Korobochka from Partner 3 DSTU

ER26 Noskova, ER27 Pavlova, ER28 Yakovleva from Partner 4 HSPU

5. To Partner 3 BGKU

ER1 Smyrnova-Trybulska, ER2 Ogrodzka-Mazur, ER3 Gajdzica from Beneficiary 1 US
ER4 Kommers from Beneficiary 2 UT

ER6 Cubo, ER7 Reis from Beneficiary 3 UEXx

ER23 Pinto from Beneficiary 5 LU

ER24 Malcik, ER25 Malach from Beneficiary 6 OU



Staff secondments
Wp. 5

YEAR 2014 2017
Project Year 1 4
Year month number 2|3]4]5]|6]7]8]9 1 9fwfu|2f1f2]|3]|4]5|6]|7]|8|9]w0]1f12
Project month number 2|3]|4|s5|6]|7]8]9 25 30 33(34|35|36]37|38]| 30| 40] 41| 42| 43| 4445464748
WP number WP2 WP6 WP7
| PSS N |

WP month number

Researcher Org
Prof. Eugenia Smyrnova-Trybulska | US
Prof. BEw a Ogrodzka-Mazur us
dr Anna Gajdzica us
Prof. Piet Kommers uT
dr Annemijn van Gorp uT
Prof. Sixto Cubo UEX
Prof. Antonio dos Reis UEX
Prof.Prudencia Gutiérrez Esteban UEX
Prof. Rocio Yuste Tosina UEX
dr Laura Alonso Diaz UEX
Prof. Juan Arias Masa UEX
dr Martin Capay UKF
dr Julia Tomanova UKF
dr Martin Drlik UKF
dr Jozef Kapusta UKF
Prof. Natalia Morze BGKU
Prof. Victor Ognievjuk BGKU
Prof. Iryna Sekret DSTU
Prof. Oleksandr Sadovoy DSTU
Prof. Oleksandr Korobochka DSTU
Prof. Paulo Pinto LU
Prof. Martin Malcik ou
Prof. Josef Malach ouU
Prof. Tatiana Noskova HSPU
dr Tatyana Pavlova HSPU
dr Olga V. Yakovleva HSPU
dr Tomayess Issa CcuU
dr Theodora Issa CcuU

Wp. 5.

Coordinator:
Prof. Natalia Morze
(BGKU, Ukraine)

25

N

33] 34| 35| 36] 37 38] 30 [ 40

41|42|43|44|45|46|47|48

LU

HSPU |z =]z |~

uT
BGKUI8




L Months
WPG6 Description of work 33.40

Pilot methodology development

Task 6.1. Will be improved:
components to build a model of educational disciplines, in particular the content of theoretical material for
learning programming pedagogic and ICT disciplines of higher education institutions;
approach to the development of ICT competences of future teachers, including in e-learning;
theoretical model of information system development competence of future teachers;
the concept of departmental (regional) environmental information and education and information in a
methodical system of distance education platform, other.

Task 6.2. Summary analysis of social media, of their role for extending research network and for the
dissemination of the project outcomes.

Task 6.3. Dissemination of the work results in the visited institutions: lectures, seminars or other activities
(for ex., ICTE-2016, OU (Czech Republic).

Task 6.4. Conference Theoretical and Practical Aspects of Distance Learning 2016 (Subtitle: E-learning
Methodology — Implementation and Evaluation), Workshop Using effective and adequate IT tools for
developing teachers’skills, on-line e-round table debate (US, Poland).

Task 6.5. Meeting in CU, Australia.

Task 6.6. Meeting and Workshop Formation 21 century skills of future teachers through the use of ICT
(UEx, Spain).

Task 6.7. Workshop Selection IT tools and their using for developing IT competences (HSPU, Russia).



WPG6 Deliverables

J

D 6.1. Month: 37 - Report on the implementation of methodology (project web-site)
D 6.2. Month: 33 - 5 articles published in the ICTE-2016 Conference Proceedings
D 6.3. Month: 38 - Discussion papers published in the Scientific International Journal IJCEELL.

D 6.4. Month: 36 - Monograph E-learning Methodology — implementation and evaluation.

D 6.5. Month: 39 - Article Selection IT tools and their using for developing IT competences
published in the Scientific International Journal IJIWBC

Work coordination: OU (Czech Republic)



WPG6 staff exchanges

1. To Beneficiary 6 OU

ER18 Morze, ER19 Ogneviuk from Partner 2 BGKU

ER26 Noskova, ER27 Pavlova, ER28 Yakovleva from Partner 4 HSPU

2. To Beneficiary 1 US

ER18 Morze, ER19 Ogneviuk from Partner 2 BGKU

ER20 Sekret, ER21 Sadovoy, ER22 Korobochka from Partner 3 DSTU

ER26 Noskova, ER27 Pavlova, ER28 Yakovleva from Partner 4 HSPU

3. To Partner 1 CU

ER1 Smyrnova-Trybulska, ER2 Ogrodzka-Mazur, ER3 Gajdzica from Beneficiary 1 US
ER4 Kommers, ER5 Gorp from Partner 2 UT

ER7 Reis from Beneficiary 3 UEXx

ER12 Capay, ER13 Tomanova, ER14 Drlik, E15 Kapusta from Beneficiary 4 UKF
ER23 Pinto from Beneficiary 5 LU

4. To Beneficiary 3 UEx

ER18 Morze, ER19 Ogneviuk from Partner 2 BGKU

ER20 Sekret, ER21 Sadovoy, ER22 Korobochka from Partner 3 DSTU

ER26 Noskova, ER27 Pavlova, ER28 Yakovleva from Partner 4 HSPU

5. To Partner 4 HSPU

ER1 Smyrnova-Trybulska, ER2 Ogrodzka-Mazur, ER3 Gajdzica from Beneficiary 1 US
ER4 Kommers from Beneficiary 2 UT

ER6 Cubo from Beneficiary 3 UEX

ER23 Pinto from Beneficiary 5 LU

ER24 Malcik, ER25 Malach from Beneficiary 6 OU




Staff secondments
Wp. 6

YEAR 2014 2015 2016 2017
Project Year 1 2 3 4
Year month number 1{2|3|a]|s|6|7]|8)o|wo|u|r2Ja]|2]|3|4]5|6|7|8]o]w|1a|2)1]|2]|3]|4]|5]|6]|7|8]o|wfrr|2)a|2]|3]4a]5]|6]|7]|8]|9]10]11]22
Project month number 1|2]|3|4a]|s|6]|7|8]9|10f11|12]13]|14|15|16]17|18]|19|20|21|22|23]|24] 25]|26|27|28| 29| 30|31 |32]33|34|35]|36] 37| 38[39]|40]41|42|43|44]|45|46]|47]48
WP number WP2 WP3 WP4 WP5 WP6 WP7
WP month number 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8] 9 |10|11|12|13|14|15|16 17|1s|19|20|21|22|23|24 25|26|27|28|29|30|31|32 33| 34|35| 36| 37|38 39|40 41|42|43|44|45|46|47|48
D
Researcher Org 8 % 8 § %
T
Prof. Eugenia Smyrnova-Trybulska | US
Prof. BEw a Ogrodzka-Mazur us
dr Anna Gajdzica us
Prof. Piet Kommers uT
dr Annemijn van Gorp uT Wp 6
Prof. Sixto Cubo UEX . .
Prof. Antonio dos Reis UEX . .
Prof.Prudencia Gutiérrez Esteban UEX ‘ OO rd l n atOr
Prof. Rocio Yuste Tosina UEX »
dr Laura Alonso Diaz UEX
Prof. Josef Malach
dr Martin Capay UKF %
dr Julia Tomanova UKF .
dr Martin Drlik UKF
i Jozel Kapisa , LZeC epubnliC
Prof. Natalia Morze BGKU
Prof. Victor Ognievjuk BGKU
Prof. Iryna Sekret DSTU
Prof. Oleksandr Sadovoy DSTU
Prof. Oleksandr Korobochka DSTU
Prof. Paulo Pinto LU
Prof. Martin Malcik ou
Prof. Josef Malach ouU
Prof. Tatiana Noskova HSPU
dr Tatyana Pavlova HSPU
dr Olga V. Yakovleva HSPU
dr Tomayess Issa CcuU

dr Theodora Issa

CU




- gm Months
WP7 Description of work 4, 40

Dissemination of project results

Task 7.1: Detailing the nature of national and international conceptions outlined above on the important
purposes of the higher education sector and the relationship between the institution/sector and wider
policy in Poland, Netherlands, Spain, Slovak Republic, Czech Republic, Portugal, Australia, Ukraine and
Russia.

Task 7.2: Mapping the similarities and differences in the changing educational and social missions of
universities in area of ICT, e-learning, intercultural competences in Poland, Netherlands, Spain, Czech
Republic, Slovak Republic, Portugal with those of Australia, Ukraine, Russia and share knowledge on the
social, law, cultural, technology and economic conditions giving rise to this.

Task 7.3: Conclusions of the comparative research and teaching approaches that help or hinder full-time,
part-time and postgraduate student success in their studies, including the way in which different
categories of knowledge are used to achieve successful learning outcomes.

Task 7.4: Conference Innovation in Higher Education and Seminar (DSTU, Ukraine).

Task 7.4: Workshops: Formation of three levels of ICT competence of teachers, administrators,
scientists by creating open educational e-environment and personal learning environment for
student (BGKU, Ukraine).

Task 7.5: ICTE-2017 (OU, Czech Republic).

Task 7.6: Conference Theoretical and Practical Aspects of Distance Learning - 2017 (Subtitle: Effective
developing Teachers’skills in area ICT and e-learning) and Workshop (US, Poland).

Task 7.7: Final conclusion, e-round table debate and videoconference for all participants.



WP7 Deliverables

D 7.1 Month: 42 - Innovation in Higher Education - 2017 Conference Proceedings

D 7.2 Month: 45 - Collection of thesis Formation of three levels of ICT competence of teachers,
administrators, scientists by creating open educational e-environment and personal learning
environment for student.

D 7.3 Month: 45 - ICTE-2017 Conference Proceedings

D 7.4 Month: 48 - Monograph Effective developing Teachers’skills in area ICT and e-learning.
Working Paper on the effects of implementation of the project results

D 7.5. Month: 46 - Monograph Dissemination of experience innovation modern university in the
knowledge society.

D 7.6 Month: 47 - Jointly-written article for a leading journal or chapter for edited volume arising from the
Project: to provide evidence-informed advice for university leadership and professional programmes.
D 7.7 Month: 48 - Jointly-written article for a leading journal or chapter for edited volume on teaching
approaches that help/hinder student success in postgraduate studies: developing a tool kit on Quality
Teaching in Higher Education with attention to promoting participation, retention and success by target
equity groups. Good practice will be described.

D 7.8 Month: 48 - Report reviewing the scientific results of the 6 work packages, practical arrangements
and actions for joint projects and further long term collaboration.

Work coordination: US (Poland)



WP7 staff exchanges

1. To Partner 3 DSTU

ER1 Smyrnova-Trybulska, ER2 Ogrodzka-Mazur, ER3 Gajdzica from Beneficiary 1 US

ERS5 Gorp from Beneficiary 2 UT

ER6 Cubo, ER7 Reis, ER8 Esteban, ER9 Tosina, ER10 Diaz, ER11 Masa from Beneficiary 3 UEX
ER12 Capay, ER13 Tomanova, E14 Drlik, E15 Kapusta from Beneficiary 4 UKF

2. To Partner 2 BGKU

ER1 Smyrnova-Trybulska, ER2 Ogrodzka-Mazur, ER3 Gajdzica from Beneficiary 1 US
ER4 Kommers from Beneficiary 2 UT

ER7 Reis from Beneficiary 3 UEX

3. To Beneficiary 6 OU
ER20 Sekret, ER21 Sadovoy, ER22 Korobochka from Partner 3 DSTU

4. To Beneficiary 1 US

ER18 Morze, ER19 Ogneviuk from Partner 2 BGKU

ER20 Sekret, ER21 Sadovoy, ER22 Korobochka from Partner 3 DSTU
ER26 Noskova, ER27 Pavlova, ER28 Yakovleva from Partner 4 HSPU



Staff secondments

Wp. 7

YEAR 2014 2015 2016 2017
Project Year 1 2 3 4
Year month number 1{2|3|a]|s|6|7]|8)o|wo|u|r2Ja]|2]|3|4]5|6|7|8]o]w|1a|2)1]|2]|3]|4]|5]|6]|7|8]o|wfrr|2)a|2]|3]4a]5]|6]|7]|8]|9]10]11]22
Project month number 112]83|4af5]|6|7|8]9]|10]|11|12)13]|14[15|16]17|18|19]|20]|21|22|23]|24] 25[ 26|27 | 28| 29| 30| 31|32|33]|34|35|36]|37|38|30|40]41]|42|43|44]|45|46]47]48
WP number WP2 WP3 WP4 WP5 WP6 WP7
WP month number 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8| o |10|ll|12|13|14|15|16 17|1s|19|20|21|22|23|24 25|26|27|28|29|30|31|32 33|34|35|36|37|38|39|40 41 (42|43 24| 45| 46]|47] 48
D D
¥
Researcher Org ¢'7) 0} 8 %
a m
Prof. Eugenia Smyrnova-Trybulska | US
Prof. BEw a Ogrodzka-Mazur us
dr Anna Gajdzica us
Prof. Piet Kommers uT
dr Annemijn van Gorp uT Wp 7
Prof. Sixto Cubo UEX . .
Prof. Antonio dos Reis UEX = .
Prof.Prudencia Gutiérrez Esteban UEX ‘ OOrd l natOr
Prof. Rocio Yuste Tosina UEX .
dr Laura Alonso Diaz UEX -
Prof. Eugenia Smyrnova-
dr Martin Capay UKF L
dr Julia Tomanova UKF
dr Martin Drlik UKF
dr Jozef Kapusta UKF ry us a
Prof. Natalia Morze BGKU
Prof. Victor Ognievjuk BGKU
Prof. Iryna Sekret DSTU y O an
Prof. Oleksandr Sadovoy DSTU
Prof. Oleksandr Korobochka DSTU
Prof. Paulo Pinto LU
Prof. Martin Malcik ou
Prof. Josef Malach ou
Prof. Tatiana Noskova HSPU
dr Tatyana Pavlova HSPU
dr Olga V. Yakovleva HSPU
dr Tomayess Issa CcuU
dr Theodora Issa cu




Plan of Activities

Plan Activities

May DIVAI-UKF-SK 2014, 2016
June Innovation-Conf-DSTU-UA 2014, 2015, 2017
August Conf-BGKU-UA 2015, 06.2016, 2017
September ICTE-OU-CZ 2014-2017
October DLCC-US-PL 2014-2017
November Meeting-CU-AU 2014, 2015, 2016

March, February

Meeting-UEX-ES

03.2014, 02.2017

January

Meeting-LU-PT

01.2015, 01.2016

March

Meeting-UT-NL

03.2015, 03.2016

April

Meeting-HSPU-RU

2014-2017




IRSES funding scheme !

v
Administrative

and financial
iIssues




Performance obligations

Researcher: a professional selected and appointed by his/her home
organisation amongst the staff to benefit from the staff exchange under
the project.

Staff member: a researcher active at his/her beneficiary home
organisation. There must be a contractual relationship between the
home organisation and the staff member that would normally consist of an
employment contract. Other forms of contractual relationships
(e.g. stipends — for PHD students) are also acceptable.

Salary of the researcher must be paid during the secondment;

Minimum secondment period: 1 month.

Total of the secondment period: 12 months per researcher.




Distribution of the EC contribution

REA

1) pre-financing : within 30 days following start date of the project
2) transfer of the funds after acceptance of each periodic report

}

COORDINATOR

BENEFICIARY BENEFICIARY BENEFICIARY

Incoming Partner Incoming Partner Incoming Partner




Financial rules

The EU funding
is administered by the beneficiaries

according to the provisions of the GA and the PA.

The beneficiaries remain responsible
towards the EU
for the management of the funds
and should be able to prove

that the secondments took place in case of an audit.




EC funding: flat rate

e

Monthly contribution (flat rate):

€ 1.900 standard
(EU &= Russia, Ukraine)

€ 2.100 long distance
(EU ===p Australia)

! No funding for exchanges
EUmmssdp EU nor TCommp TC



EC funding: how to calculate?

How to calculate the IRSES costs?
Monthly flat rate x number of the person-months

PRO-RATA calculation
In case if secondments are not for full months
(from 1st to last day of the month),
the amount to be declared should be calculated pro-rata:

For inst. for secondment from 20 February — 19 Mars 2012:
10/29 + 19/31 = 0.3448 + 0.6129 = 0.96

Documents neccesary for controliing by REA/audit

* Raporting on the end of secondments to the hosting institution
» Boarding passes, tickets, e-tickets of trip
 Hotels bill (optionaly)




Secondment realisation report

IRNet

International research network for study and development
of new tools and methods for advanced pedagogical science in the field
of ICT instruments, e-learning and intercultural competences

SECONDMENT REALIZATION REPORT

First Name and Surname of the researcher: ... .

1111 U

Date of Birth: ... ... ... . . . .

Homeorganization: ..o rsaininaaniecs (Acronym) il cas s Gountry: ool

HostorganiZation: -wo:. s nins e nsi i HACPORYMY: <o DOUMINY <o won sy

Secondment details

1. Secondment period:

Start date of the secondment: ... ... ... .. ... .. End date of the secondment ... ... ... ... .. .. ..



Secondment realisation report c.d.

2. Description of work:

Work package number: ... ... ... ...

Work: package: e o e s s R S R R T O S L S S R SR

Description of work:

Task number: ................
Task number: ... .

Task number: ... .



Secondment realisation report c.d.

3. Secondment confirmation:

I undersigned, confirmthatthe ..., has realized the above
6 g =0 0 L2 L ——— Country in
theperiod from................................ §0 oottt

Date and signature

Stamp of the Organization



Implementation rules KEEP
CALM

FOLLOW
THE RULES

All international /FP7 project
must be implemented in conformity with:

~ N\

> Grant agreement > National legal rules

> Internal organization
rules

> Partnership agreement




Reporting to the EC

Scientific mid-term review report
1. Covering period from 1/01/2014 to 31/12/2014

2. Covering period from 1/01/2016 to 31/12/2016

Scientific periodic report
+ financial statement Form C
Covering period from 1/01/2014 to 31/12/2015

Scientific periodic report
+ financial statement Form C

Covering period from 1/01/2016 to 31/12/2017
+ Final scientific report



How to report? R A

S&7

! The financial reporting (forms C)

will be done only by beneficiaries

depending on the number of outgoing secondments
to a third country organisation
and the number of incoming secondments
from an eligible third country organisation.

The amounts corresponding to the secondments
will be included in the form C of each beneficiary.

The amount declared in the form C of each beneficiary
will contain also the amount of 4% for management costs




How to report? S

&7

When reporting to the REA, the beneficiaries

should not provide evidence of actual costs
(e.g. for travel).

and not required to demonstrate
how and to which extent
the EU contribution has been effectively spent.

Reporting will be limited to:

showing the accomplished results according to the GA
e.g. number of exchanges
(please keep travel tickets, secondments reports, etc.)

Proof of the costs must only be kept available
by the beneficiaries as a normal accounting procedure complying

with the institutional or the national accounting system.



Project legal basis
_

Grant Agreement
No: PIRSES-GA-2013-612536
1. GA Core part
2. Annex | ,Description of work”
3. Annex |l ,General conditions”
4. Annex |l ,Specific provisions MC IRSES”
and other annexes

Partnership Agreement



Plan of activities: Best
practices

Elaboration of a plan the research trip:

Aims, tasks, methods and research tools, outcomes, deliverables for
each researcher, meetings with other project participants and
powers of the department, faculty, university ....

Insurance and visa (if required)

Preparation and organising of hosting:

Accommodation (3-4 [proposals of hotels about different standards,
academicus, private flats, etc.)

Boards (Restaurants, cafe-bar, canteen, private prepare meals,
addresses of shops, supermarkets, etc.)

Transport (plane (more prefer), train, other).
Etc.

Next Meeting on-line on 10th December 2013 about 9.30 a.m. CET



Important questions:

1. Financial sources (in euros) for guests (researchers from UA,
RU) will be passed to their in beginning research trip in
hosting institutions;

2. Each beneficiaries should be elaboration own way of solution
concerning transmission Financial sources (from project
budget) to guests..

3. Please plan a business, research trip (date and length - 1
month) according to the Gantt Chart. Every minimal change
requires the approval of Project Officer, and shall be notified
one month before the stay.

4. If the first periodic plan of the project will not made,
consortium will not receive the second financial tranche
(transfer of the funds after acceptance of each periodic
report)



Thank you very much
for cooperation!

P

IRNe,

"/
We @ 1/01/2014...




